

# AZ Sportsmen For Wildlife Conservation GRANT COMPLETION REPORT

**Project Title:** Lennox Trick Tank Rebuild

**Organization:** Mule Deer Foundation

**Event/Project Completion Date:** 7/11/2020

**Project Location** (Include info such as event center, hunting unit, etc.): 7E (Schultz Pass)

**Submitted By:** Jake Jaeger

**E-mail:** JJaeger@muledeer.org

**Phone #:** 623-236-7010

**Today's Date:** 7/14/2020

## AZSFWC Recognition:

**AZSFWC Logo and Link to AZSFWC on organization's website?** (attach screen print image) Yes  No

**License Plate Image w/link to MVD on organization's website?** (attach screen print image) Yes  No

**AZSFWC Logo displayed at event?** (attach photo(s)) Yes  No

**AZSFWC recognized in all marketing materials & post event articles?** (attach all samples) Yes  No

**List any social media recognition of AZSFWC** (include all screen print images) Will be posted on Facebook/Instagram in the coming weeks with AZSFWC recognition.

**Was there any media or press coverage?** (attach copies if available) Yes  No

**List any other recognition?**

## Summarize Project Accomplishments:

Lennox Trick Tank is a Forest Service wildlife drinker that is located in Unit 7 East on the Coconino National Forest. This catchment had a new apron constructed to efficiently catch rain water and store in the 3,500 gallon storage tank. The new apron structure was built to AZGFD standards, and materials were purchased locally. All old material was hauled off and disposed of responsibly. This portion of 7 East has a healthy heard of mule deer and elk in the area surrounding this water catchment, a large numbers of these species spend their winters. This project accomplished the target goal of increasing the efficiency of this catchment so that it can provide a reliable source of water in a critical area of Unit 7 East. The funding requested for this project was used to materials to rebuild the current apron. The work will be led by Tom Mackin, a local volunteer, and an additional 12 volunteers from the Northern Arizona Chapter of the Mule Deer Foundation and Coconino Sportsmen came out to help reconstruct the apron. The surrounding wire fence was also modified to protect the apron from damage by elk but does not surround the drinker. The existing storage tank and drinker were maintained and allow for all wildlife entrance and egress from water.

## Measurable Results (Fill in all that are applicable):

**Attendees** (If project was an event, list total # of participants, excluding staff, visiting parents, etc): 13

**Visitors** (If the project is an interpretive display, list total # of annual visitors): 0

**Brochures, Pamphlets, etc.** (If the project is a brochure, publication, poster or video, list the total produced and distributed): 0

**Other** (please explain):

**Budget** (specifically describe how AZSFWC funds were used; e.g. program promotion, type of equipment, materials and/or supplies, etc.):

Budget Item	Planned	Actual
<b>3-5/8 x 12' 16GA metal track</b>	<b>24 @ \$21.95 ea</b>	<b>\$526.80</b>
<b>3-5/8 x 12' 16GA metal studs</b>	<b>120 @ \$25.90 ea</b>	<b>\$3108.00</b>
<b>20' cold roll stud channel</b>	<b>12 @ \$12.60 ea</b>	<b>\$151.20</b>
<b>36" x 12' ASC PBR Panel</b>	<b>23 @ \$55.90 ea</b>	<b>\$1254.20</b>
<b>Total</b>		<b>\$5340.00</b>

**Project Cooperator(s)** (please include any in-kind contributions):

Cooperator (no abbreviations)	Amount Contributors \$
Coconino Sportsmen (materials/hardware - cash)	\$530.00
Mule Deer Foundation (materials - cash)	\$1800.00
Coconino Sportsmen Volunteers Demo (10 volunteers @ 14.14/hr – 8 hours)	\$1131.20
Mule Deer Foundation/Coconino Sportsmen Material Purchase/Delivery/Disposal (2 volunteers @ 14.14/hr – 16 hours)	\$452.48
Coconino Sportsmen Volunteers (7 volunteers @ 14.14/hr – 8 hours)	\$791.84
Mule Deer Foundation Volunteers (5 volunteers @ 14.14/hr – 8 hours)	\$565.60

## Photographs





